Cyclel

22 Nov — 14 Jan 00

January

17 Jan — 28 Jan

31 Jan— 25 Feb

28 Feb — 24 Mar

27 Mar — 31 Mar

3 Apr—14 Apr

Cycle?2
17 Apr—210l

24 Jul — 4 Aug

7 Aug — 29 Sep

2 Oct — 24 Nov
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JTA Verson 4.0

Development Schedule
*** Updated 23 December 1999 ***

Weeks
Organizations Review JTA 3.0 for 4.0 Draft 1 (D1) 8
TASG Approves Proposed Subdomain Annexes for
JTA 40D1
Secretariat Processes Change Requests to Update
Database 2
Cross-Organization Review 4
Subgroups Resolve Change Request |ssues
Electronically 4
JTADG Mesting #1 1
Secretariat Prepares Document and Database for
Posting to Web Site 2

Cycle1l: 21 weeks
Organizations Review JTA 4.0 D1 for 4.0 D2 14
Secretariat Processes Change Requests to Update
Document and Change Request Database 2
Cross-Organization Review 8
Subgroups Review in Meetings (supplemented by 8
electronic coordination). Notional meeting schedule:
 Section 2.2 (2-4 Oct)
» Section 2.3 (5-6 Oct)
 Section 2.4 (10 Oct AM)
 Section 2.5 (10 Oct PM)
 Section 2.6 (11-12 Oct)
* NC2 Subdomain (13 Oct)
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27 Nov — 1 Dec

4 Dec — 22 Dec

Cycle3
26 Dec—- 2 Feb 01
5Feb—-9Feb

12 Feb - 23 Feb
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Space Recon Subdomain (16 Oct)

Cryptologic Subdomain (11-12 Oct)

C41SR Domain (17-18 Oct)

Modeing and Simulation Domain (19 Oct)

Combat Support Domain including subdomains (23-27 Oct)

WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
WS Missile Defense Subdomain (2-3 Nov)

WS Missile Systems (2-3 Nov)

WS Aviation Subdomain (6-7 Nov)

WS Domain (8-9 Nov)

Appendix A: Abbreviations, Acronyms and Glossary (13 Nov AM)
Appendix C-E: Document Sources, References, Relationship to
Standards Reform (13 Nov PM)

Appendix B: List of Mandated Standards and Sources (14 Nov)

JTADG Meseting #2 1

Secretariat Prepares Document and Database for
Posting to Web Site 3

Cycle2: 36 weeks

Cross-Organization Review 6

JTADG Mesting #3 1

Secretariat Prepares Document and Database for
Posting to Web Site 2

Cycle3: 9weeks

Total all Cycles: 66 weeks (1.27 years)
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